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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0703 
PROJECT TITLE  WATER PLANT UPGRADES 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  HOWARD CHRISTIAN 
CONSULTANT 
CONTRACTOR 
BUDGET  $105,000 

PROJECT DESCRIPTION 

This  project  includes  facility  and  equipment  upgrades  and  new 
equipment at Sugar Creek, Lakeview, First Colony, and Austin Parkway 
water plants. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  01/07 ­  09/07  01/07 – 09/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING  01/08–  08/08 

CONSTRUCTION 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


